Adding Value through IT	Electronics Corporation of Tamil Nadu Limited
	Selection of System Integrator for Supply, Design, Development, Implementation and Maintenance of CCTNS 2.0
Tender	Tender Ref. ELCOT/PROC/OT/33384/CCTNS 2.0 (SCRB)/ 2020-21
	Corrigendum No. 3 to the Tender Document

CORRIGENDUM TO THE TENDER DOCUMENT

The following Corrigendum to the Tender Document is hereby issued:-

S.No	Title of the Clause	Existing Clause	To be read as
1	Volume 1 - Page No.59 - Section No. 7 Specification - 1). Desktop - S.No. 5 -	1000 BaseT, Gigabit Ethernet with remote booting facility, RJ45, Wi-Fi 802.11 AC or Above, Bluetooth 5.0 or Above.	1000 BaseT, Gigabit Ethernet with remote booting facility, RJ45, Wi-Fi 802.11 AC or Above, Bluetooth 4.0 or Above.
2	Network Port Volume 1 - Page No.59 - Section No. 7. Specification - 1). Desktop - S.No. 7 - Display Port	Display Port (DP), HDMI Port	Display Port (DP) / VGA, HDMI Port
3	Volume 1 - Page No.59 - Section No. 7 Specification - 1). Desktop - S.No. 19 - OS Certification	MS Windows and Boss Linux	MS Windows and Linux
4	Volume 1 - Page No. 59 - Section No. 7. Specification - 1). Desktop - S.No. 20 - Security	Discrete TPM 2.0(Hardware), Tool less Chassis with intrusion switch	TPM 2.0
5	Volume 2 - Page No.190 - Section No.9.1.2 Software Implementation and O & M Schedule	Completion of Application Development & Testing by System Integrator	Revised Time Line enclosed as Annexure 1

Note: The above corrigendum is applicable to all other clauses, which contain the respective terms in the tender document.

General Manager (Proc) FAC

3

Annexure 1-9.1.2 Software Implementation and O & M Schedule

Key Milestone	Month(s)	Duration	M0	M0.5	M1	M1.5	M2	M2.5	M3	M3.5	M4	M4.5	M5	M5.5	M6	M6.5	M7	M7.5	M8	M8.5	M8.5 - M68.5
Signing of Agreement	Т	0																			
Acceptance of Architecture & System Requirement Study (SRS)	T+1	1																			
Completion of Application Development & Testing by System Integrator	T+5	4																			
Completion of User Acceptance Testing (UAT) by SCRB	T+5.5	0.5																			
SI to make software compliant as per security audit as per the VAPT clause (Section 8.14.1)	T+6	0.5																			
Hosting of Application Software in TNSDC servers by SI	T+6.5	0.5																			
Completion of Pilot Rollout & Training for users in Pilot locations	T+6.5	0																			
Application Stabilization & Acceptance of Pilot Rollout by SCRB	T+7	0.5																			
Complete Training for all Users	T+7.5	0.5																			
SI to make software compliant as per independent TPA audit as per TPA clause (Section 8.14.2)	T+7.5	0																			
State-wide Rollout of Application by SI	T+8	0.5																			
Acceptance of Go-Live by SCRB	T+8.5	0.5																			
Application Operations & Maintenance (O&M)	T+8.5 to T+68.5	60				e 11							1.0								

Note: Taking into consideration of application development methodology followed by SI and the other external factors, the implementation committee shall recommend for waiver of penalty for up to three months (one month at a time)